Cleanup Progress at the INL under the 1995 Settlement Agreement

The Department of Energy (DOE) is responsible for meeting a number of requirements to clean up and remove
radioactive waste at the INL. DOE has met several of its 1995 Settlement Agreement cleanup obligations, including
sending thousands of shipments of transuranic waste out of the state. The following tables, shown by waste type,
illustrate current and cumulative status of remaining key 1995 Settlement Agreement cleanup obligations at the INL

Spent Nuclear Fuel

CY-2021 CY-2022 | Cumulative
Activity Status Status Status Settlement Agreement Requirement
Navy spent nuclear | 1.1 metric | 0.4 metric | 27.8 metric Shipments of naval spent fuel to INEL through
fuel shipments to tons heavy |tons heavy | tons heavy 2035 shall not exceed 55 metric tons of spent
INL metal metal metal fuel. (Section D.1.b)
After December 31, 2000, DOE may transport
DOE spent nuclear 0.0 metric | 0.0 metric | 27.7 metric shipments of spent fuel to INEL constituting a
fuel shipments to tons heavy |tonsheavy | tons heavy total of no more than 55 metric tons of DOE
INL metal metal metal spent fuel. (Section D.2.c)
As further limitation, not more than 400
Commercial power g g kilograms|0.0 kilograms|0.0 kilograms | kilograms total heavy metal content of
spent nuclear fuel heavy metal | heavy metal | heavy metal | Commercial Power SNF may be received in
shipments to INL any calendar year. (Section 3.(b) of 2011 MOA
DOE spent nuclear
fuel moved from 0.6 metric 0.7 metric | 119.3 metric | DOE shall complete the transfer of all spent
wet storage facilities tons heavy | tons heavy | tons heavy | fuel from wet storage facilities at INEL by
to dry storage metal metal metal December 31, 2023. (Section E.8)
High-Level Waste
CY-2021 CY-2022 Settlement Agreement
Activity Status Status Cumulative Status Requirement
Treat liquid o
sodium- No waste No waste Approximately 900,000 DOE shall complete'calcmatlorl
bearing was treated | was treated gallons of waste remain to [nOV\{ stegm.refgrmmg] of sodium-
waste to a be treated bearing liquid high-level wastes by
solid form December 31, 2012. (Section E.5)
DOE shall treat all high-level waste
No high-level waste has currently at INEL so that it is ready
been treated. to be moved out of Idaho for
Treat high- DOE has chosen to treat stls:C);s(;anl ?/3:;1.target date of 203>.
I;vgl\;/zai\:titse No high- No high- :igth'-lev;elt\{vaste through a
ready for level waste | level waste 0 :05 az'gopgiss przcefss DOE shall accelerate efforts to
disposal out was treated | was treated 5 unaer aDOE ecolr 0 evaluate aIternati‘ves for the
¢ ldaho ecision. may also Us€ treatment of calcined waste so as to
this treatment process for |5t it into a form suitable for
the liquid sodium-bearing  {ransport to a permanent repository
waste once it is solidified, if |5y jnterim storage facility outside of
applicable. Idaho. (Section E.6).
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Transuranic Waste

Activity

CY-2021 Status

CY-2022 Status

Cumulative
Status

Settlement Agreement
Requirement

Transuranic
waste shipped
to the Waste
Isolation Pilot

Total = 490 cubic
meters

Remote handled =
0 cubic meters

Total = 668
cubic meters

Remote handled
= 0 cubic meters

Total = 46,760
cubic meters

Remote handled =
124 cubic meters

DOE shall ship all transuranic
waste now located at the INEL,
currently estimated at 65,000
cubic meters in volume to the
Waste Isolation Pilot Plant (WIPP)
or other such facility designated by

Plant in
DOE, by a target date of December
E:;;Egd’ New Contact handled = Corzmtgg';tzr;?cled Contact handl.ed = [31, 2015, and in no event later
490 cubic meters 46,635 cubic than December 31, 2018. (Section
meters meters B.1)
Compliance with the obligation
Targeted set forth in Section V.A shall be
buried waste 84 cubic 8 cubic 6,419 cubic measured as 7,485 cubic meters
shipped out of meters meters meters packaged for shipment out of
the state of Idaho. (Section V.A.1 of 2008
Idaho Implementation Agreement)
Retrieve all targeted waste from
those areas of the SDA
Acres 0.27 acres 0.00 acres 5.69 acres [subsurface disposal areal]
exhumed identified in Appendix E ... [5.69

acres]. (Section V.B.2 of 2008
Implementation Agreement)

Note: INL and INEL refer to the Idaho National Laboratory.
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